

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	14 September 2026
Team ID	PNT2022TMIDxxxxxx
Project Name	Car Rental Request System in ServiceNow
Platform / Technology	ServiceNow – Service Catalog and Workflows
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below project-specific backlog to plan the development of the Car Rental Request System.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Service Catalog – Car Rental Request	USN-1	As a requester, I can open the Car Rental Request catalog item and enter the required rental/request details.	3	High	Team
Sprint-1	Service Catalog – Variables	USN-2	As a requester, I can select the required car type, location and trip/request details using catalog variables.	2	High	Team
Sprint-1	Request Submission	USN-3	As a requester, I can submit the car rental request and receive a request/number for tracking.	2	High	Team
Sprint-2	Car Availability	USN-4	As the system, I can check the availability of the requested car for the requested trip.	3	High	Team
Sprint-2	Workflow / Flow Processing	USN-5	As the system, I can automatically process the submitted request through the defined workflow steps.	3	High	Team
Sprint-2	Manager Approval	USN-6	As a manager, I can review the car rental request and approve or reject it.	3	High	Team
Sprint-3	Unavailable Car Handling	USN-7	As the system, when the requested car is unavailable, I can handle the request according to the defined process and create an incident.	3	High	Team
Sprint-3	Request Status	USN-8	As a requester, I can view whether my request is pending, approved, rejected or completed.	2	Medium	Team
Sprint-3	Notifications	USN-9	As a requester or approver, I can receive notifications at important workflow stages.	2	Medium	Team
Sprint-4	Testing & Validation	USN-10	As the project team, I can test successful, rejected and unavailable-car scenarios and verify the workflow outcome.	3	High	Team

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	7	6 Days	14 Sep 2026	19 Sep 2026	7	19 Sep 2026
Sprint-2	9	6 Days	21 Sep 2026	26 Sep 2026	9	26 Sep 2026
Sprint-3	7	6 Days	28 Sep 2026	03 Oct 2026	7	03 Oct 2026
Sprint-4	3	6 Days	05 Oct 2026	10 Oct 2026	3	10 Oct 2026

Velocity:

The planned story points for the four sprints are 7, 9, 7 and 3 respectively. Total planned work = 26 story points. The planned average velocity is therefore $26 \div 4 = 6.5$ story points per sprint.

Metric	Value
Number of sprints	4
Total planned story points	26
Average planned velocity	6.5 story points / sprint

Planned Burndown Data

Sprint End	Completed Points	Remaining Points
Sprint-1	7	19
Sprint-2	9	10
Sprint-3	7	3
Sprint-4	3	0

The burndown should move from 26 remaining story points at project start toward 0 as Service Catalog configuration, workflow/Flow processing, approval, unavailable-car handling, notifications and testing are completed.

Burndown Chart:

A burndown chart is a graphical representation of work left to do versus time. For this Car Rental Request System, the planned remaining work decreases after each sprint as the ServiceNow catalog item, request variables, workflow, approval process, car availability handling, incident creation and testing are completed.

Sprint	Planned Remaining Story Points
Project Start	26
Sprint-1 End	19
Sprint-2 End	10
Sprint-3 End	3
Sprint-4 End	0

Project Planning Summary

Project Area	Planned Implementation
Service Catalog	Create a Car Rental Request catalog item and configure the required variables for the requester.
Workflow	Use ServiceNow workflow/Flow processing to automate the request lifecycle.
Approval	Route the request for manager review and support approval or rejection.
Car Availability	Check the requested car's availability and handle unavailable-car requests through the defined process.
Incident Handling	Create an incident when the requested car is unavailable, according to the project's configured automation.
Testing	Validate end-to-end request submission, approval/rejection, availability and incident scenarios.

References

The structure of this document follows the uploaded Project Planning Template, including Product Backlog/Sprint Planning, Project Tracker, Velocity and Burndown Chart sections. The uploaded reference describes the burndown chart as work remaining versus time in an Agile/Scrum context.